Urban Forestry Council - Planning & Policy Committee

Strategic Plan - Action/Schedule 3 month look ahead

October 7, 2013

	Oct					Nov				Dec				Jan			
UF Master Plan - Phase 1																	
- Preview DRAFT PLAN																	
- PP Comm. review and comment (Oct 7)																	
- Full Council comments (Oct 16)																	
- Full Council Presentation (Oct 22)																	
- City Review & Edit of DRAFT PLAN																	
- Targeted PLAN Outreach Mtgs																	
- FINAL PLAN																	
- Public Open House																	
- Commission / Board approvals																	
- Communications Strategy Plan to promote PLAN																	
Critical Issue UF Roundtable																	
(first issue to be addressed - SNRAMP/Sutro)																	
- PP Comm. to research (overview/players/sch.)																	
- Review current issue(s) at Oct 22 mtg																	
solicit additional critical issues at Oct 22 mtg.																	
- Review of SNRAMP/Sutro at PP Comm mtg																	
- Presentation of SNRAMP/Sutro at Dec Full																	
Council Mtg.																	
Major Project Review																	